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04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Cool, clear

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

Track progress of FWS mechanical piping installation. Misc. MEP paperwork and write diaries. FWS
submitted the shop drawing log for mechanical piping and the dehumidification systems.

Bid Item: 121 0-000-000.12104-0120F4 CCSF RECLAIM WATER (6 NPS)

F.W. SPENCER AND SON, INC

Diary: Dispute

6" DIP Testing

On 3/18/2014, FWS charged the 6" line to test for leaks prior to pipe testing. At 1100, Paul Jefferson, CT
OBG leadperson called me to inform me that the 6" line was leaking at crossbeam CB-8. I went out to the
bridge and observe water leaking from a joint in the 6" line. I also noted that the PS-3 clamp for 6" line
was not seated in its base at PP 115 + 3750, and in several of the PS-3s from PP 124 to PP 126.

I informed Bill O'Sullivan and Tom Colombo of this and said that the 6" line was not ready for testing.

121 0-000-000.121

Bid Item: 123 0-000-000.12304-0120F4 CCSF WATER MAIN (12 NPS)

F.W. SPENCER AND SON, INC

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC

JNM RICHARD KIIKVEEWelder 5.00 0.00 0.00 5.00

JNM NARCISO BIAGIPlumber/Pipefitter 5.00 0.00 0.00 5.00

FOR TOM COLOMBOPlumber/Pipefitter 5.00 0.00 0.00 5.00

Diary: Dispute

12" DIP testing

The FWS crew, including Josh Johnson, spent the shift preparing the 12" CCSF Water Main for testing.
There was a leak in the flange connecting the air relief valve at PP 8 which was correct. However, several
of the flanges in the expansion loop at PP 126 also had leaks. Tom Colombo also pointed out that when
the line was cherged, the weight of the line with water in it cause the elbow to sag and rest on the top of
the cross beam on the west side of the PP 126 expansion loop.

He also noted the same situation is occuring in the 10" Sewer Force Main. I took pictures of the saging

123 0-000-000.123
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and sent them to Parsons Brinkerhoff for a solution.

Due to the leaks and the sagging, testing of the 12" line was canceled for theshift.

The crew used 3 crew trucks, a 2.4 HP generator, and a water tanker in the night's operation.

Bid Item: 001 0-MPI-ELS.339CCO-339 Modify Piping at PP128

CERTIFIED COATINGS COMPANY

Diary: Dispute

Bike Path Piping

Sage Ray and Armado Avita spent three hours blasting an priming raw steel channels and angles to be
used to fabricate the PS-33, and PS 34 hangers for the expansion loop under the bike path at hinge AE.
The pipe supports are shown in the CCO plan sheets for CCO 339 and the sketches shown in RFI 3394.

001 0-MPI-ELS.339

Bid Item: 001 0-FWS-ELS.354CCO-354 CIC - Mechanical Impacts - F.W. Spencer

F.W. SPENCER AND SON, INC

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC

JNM RICHARD KIIKVEEWelder 3.00 0.00 0.00 3.00

JNM NARCISO BIAGIPlumber/Pipefitter 3.00 0.00 0.00 3.00

FOR TOM COLOMBOPlumber/Pipefitter 3.00 0.00 0.00 3.00

Diary: Dispute

Change of Character

To perform this shift's operations, the FWS crew worked from a night closure of the #1 lane of the WB
bridge. Starting at 2000, the crew, including Josh Johnson, spent 2 hours mobilizing to the work location,
and 1 hour demobilizing at the end of the shift.

In addition to equipment used in the day’s operations, the crew used 2 additional crew trucks, a light tower, 
and a port-a-potty on a trailer.

001 0-FWS-ELS.354

Bid Item: 001 0-PCR-EFA.367CCO-367 Pipe Interference with Cable Railing

F.W. SPENCER AND SON, INC

Diary: Dispute

6" DIP/cable rail post
interference
A spreadsheet of the measured interference between the 6" DIP and the cable rail posts was forwarded to
ABF and FWS via email.

001 0-PCR-EFA.367
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